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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.D  400 Area

1.E.D.B  400 Area - Facilities Management
1EDB0100 441 Cluster L/L Funct: Maint. FY00 82 22MAY00 28SEP00

1EDB0300 442/452 Cluster Landlord Funct : Maint. F 82 22MAY00 28SEP00

1EDB0500 444 Cluster L/L Funct: Maint. FY00 82 22MAY00 28SEP00

1EDB0600 460 Cluster Landlord Funct: Maint. FY00 82 22MAY00 28SEP00

1EDB0120 441 Cluster L/L Funct: Maint. FY01 227 02OCT00 27SEP01

1EDB0310 442/452 Cluster Landlord Funct : Maint. F 227 02OCT00 27SEP01

1EDB0510 444 Cluster L/L Funct: Maint. FY01 227 02OCT00 27SEP01

1EDB0610 460 Cluster Landlord Funct: Maint. FY01 227 02OCT00 27SEP01

1EDB0130 441 Cluster L/L Funct: Maint. FY02 228 01OCT01 30SEP02

1EDB0320 442/452 Cluster Landlord Funct : Maint. F 228 01OCT01 30SEP02

1EDB0520 444 Cluster L/L Funct: Maint. FY02 228 01OCT01 30SEP02

1EDB0620 460 Cluster Landlord Funct: Maint. FY02 228 01OCT01 30SEP02

1EDB0140 441 Cluster L/L Funct: Maint. FY03 228 01OCT02 30SEP03

1EDB0530 444 Cluster L/L Funct: Maint. FY03 228 01OCT02 30SEP03

1EDB0630 460 Cluster Landlord Funct: Maint. FY03 228 01OCT02 30SEP03

1EDB0640 460 Cluster Landlord Funct: Maint. FY04 140 01OCT03 11MAY04

1EXXXDB015 441 Cluster L/L Funct: Maint. END 125 01OCT03 16APR04

1EXXXDB053 End of 444 Cluster L/L Funct: Maint. 100 01OCT03 09MAR04

1EXXXB0640 460 Cluster Landlord Funct: Maint. FY05 200 12MAY04 29MAR05
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 22JUN00 13:22
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